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ESTIMATE RUN 06/06/2002

ESTIMATE SUMMARY 15:16:27

CONTID: C13449         ESTIMATE NO: 0001 PROG 1999

PCN: 13449-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Ray Nixon South PERCENT TIME:

PROJECT NO: IM 0252-346                   

I-25, Ray Nixon South

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2002 DATE TIME STARTED 04/17/2002

2635 DELTA DRIVE DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/01/2002 DATE TIME STOPPED 12/11/2002

 DATE CONTRACT EXECUTED 03/22/2002 DATE ACCEPTED 12/11/2002

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,373,736.84 PARTICIPATING $ $ 669,654.33

AWARD PROJECT AMT: 3,269,421.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,018.40

SECURITIES ENCUMBERED 5,018.40

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.75

WORK DAYS

WORK DAYS

19.85%

2,704,082.51

669,654.33

669,654.33

669,654.33

$

$

$

$

669,654.33

0.00

669,654.33

0.00

669,654.33

-5,018.40

5,018.40

669,654.33

0.00

AMOUNT DUE 669,654.33 669,654.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 669,654.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

6.000

EACH

240.00000 0.000.000

0.00

0010 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

522.000

EACH

7.00000 0.000.000

0.00

0015 REMOVAL OF CURB 0.000

3,082.000

202-00201  
 

4,028.000

LF  

3.00000 9,246.003,082.000

9,246.00

0020 REMOVAL OF ASPHALT MAT 0.000

45.000

202-00220  
 

45.000

SY  

8.00000 360.0045.000

360.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

193,774.730

202-00240  
 

193,774.730

SY  

0.50000 96,887.37193,774.730

96,887.37

0030 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

2,699.000

LF  

4.70000 0.000.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00500  
 

6.000

EACH

1,400.00000 1,400.001.000

1,400.00

0040 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

9,557.000

LF  

0.60000 0.000.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

2,612.500

202-01130  
 

12,106.500

LF  

2.15000 5,616.882,612.500

5,616.88

0050 *REMOVAL OF END ANCHORAGE 0.000

10.000

202-01300  
 

58.000

EACH

84.00000 840.0010.000

840.00

0055 *PLUG CULVERT 0.000

1.000

202-04001  
 

1.000

EACH

660.00000 660.001.000

660.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 0.000

0.000

202-04002  
 

9.000

EACH

2,400.00000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

4,569.000

203-00060  
 

16,466.000

CY  

6.00000 27,414.004,569.000

27,414.00

0070 BLADING 0.000

12.000

203-01500  
 

203.000

HOUR

110.00000 1,320.0012.000

1,320.00

0075 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0080 TOPSOIL 0.000

0.000

207-00205  
 

8,500.000

CY  

3.30000 0.000.000

0.00

0085 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

124.000

EACH

13.00000 0.000.000

0.00

0090 *SILT FENCE 0.000

0.000

208-00020  
 

2,717.000

LF  

3.15000 0.000.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

296.000

CY  

6.00000 0.000.000

0.00

0100 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

35.000

HOUR

38.00000 0.000.000

0.00

0105 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

47.000

EACH

79.00000 0.000.000

0.00

0110 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

7.000

EACH

53.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

67.000

ACRE

310.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

67.000

ACRE

280.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,000.000

LB  

2.10000 0.000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

82.110

403-00720  
 

693.790

TON 

85.00000 6,979.3582.110

6,979.35

0135 HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 0.000

9,278.960

403-01000  
 

61,373.510

TON 

28.95000 268,625.899,278.960

268,625.89

0140 *HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

52,500.00000 0.000.000

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

3,414.760

411-10255  
 

18,707.780

GAL 

1.00000 3,414.763,414.760

3,414.76

0150 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

41.000

CY  

315.00000 0.000.000

0.00

0155 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,121.720

SY  

10.00000 0.000.000

0.00

0160 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

1,080.000

LF  

11.00000 0.000.000

0.00

0165 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

85.200

CY  

400.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLY ASH SLURRY 0.000

0.000

601-10310  
 

9.000

CY  

155.00000 0.000.000

0.00

0175 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

9,768.100

LB  

1.00000 0.000.000

0.00

0180 48 INCH STEEL END SECTION 0.000

0.000

603-30048  
 

6.000

EACH

1,900.00000 0.000.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,475.000

606-00301  
 

12,412.500

LF  

11.00000 16,225.001,475.000

16,225.00

0190 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

31.000

EACH

385.00000 0.000.000

0.00

0195 *TRANSITION TYPE 3G 0.000

8.000

606-01370  
 

23.000

EACH

770.00000 6,160.008.000

6,160.00

0200 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

19.000

EACH

430.00000 0.000.000

0.00

0205 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

6.000

EACH

700.00000 0.000.000

0.00

0210 *END ANCHORAGE (NONFLARED) 0.000

2.000

606-02003  
 

4.000

EACH

1,600.00000 3,200.002.000

3,200.00

0215 *END ANCHORAGE (FLARED) 0.000

6.000

606-02005  
 

27.000

EACH

1,200.00000 7,200.006.000

7,200.00

0220 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

99.000

LF  

93.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

2,699.000

LF  

47.00000 0.000.000

0.00

0230 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

9,557.000

LF  

1.50000 0.000.000

0.00

0235 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

320.000

EACH

12.00000 0.000.000

0.00

0240 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

120.000

EACH

15.00000 0.000.000

0.00

0245 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

96.000

EACH

19.00000 0.000.000

0.00

0250 18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

37.000

LF  

87.00000 0.000.000

0.00

0255 48 INCH CULVERT PIPE 0.000

0.000

617-00048  
 

140.000

LF  

100.00000 0.000.000

0.00

0260 *CONSTRUCTION SURVEYING 0.000

0.220

625-00000  
 

1.000

L S 

38,000.00000 8,360.000.220

8,360.00

0265 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

275,000.00000 137,500.000.500

137,500.00

0270 *PAVEMENT MARKING PAINT 0.000

633.660

627-00001  
 

1,687.200

GAL 

38.00000 24,079.08633.660

24,079.08

0275 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

432.000

GAL 

63.00000 0.000.000

0.00



CONTID: C13449         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 0.000

12.000

630-00007  
 

81.000

DAY 

52.00000 624.0012.000

624.00

0285 *TRAFFIC CONTROL MANAGEMENT 0.000

22.000

630-00012  
 

124.000

DAY 

440.00000 9,680.0022.000

9,680.00

0290 *FLASHING BEACON (SOLAR) 0.000

3.000

630-80002  
 

6.000

EACH

500.00000 1,500.003.000

1,500.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.500

630-80341  
 

9.000

EACH

42.00000 63.001.500

63.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

23.000

630-80342  
 

50.000

EACH

84.00000 1,932.0023.000

1,932.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

18.000

630-80343  
 

37.000

EACH

94.00000 1,692.0018.000

1,692.00

0310 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

2.000

630-80358  
 

4.000

EACH

525.00000 1,050.002.000

1,050.00

0320 *DRUM CHANNELIZING DEVICE 0.000

90.000

630-80360  
 

300.000

EACH

42.00000 3,780.0090.000

3,780.00

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

10.000

630-80363  
 

20.000

EACH

52.00000 520.0010.000

520.00

0330 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

400.000

LF  

24.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 0.000

225.000

630-80380  
 

450.000

EACH

5.00000 1,125.00225.000

1,125.00

0340 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

2,900.00000 0.000.000

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT (ASPHALT)(SMOOTHNESS) 0.000

0.000

700-70025  
 

14,192.000

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ QUALITY OF WORK, DISINCENTIVE 0.000

0.000

900-00006  
 

1.000

DOL 

1.00000 0.000.000

0.00

0510 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE 0.000

0.000

900-00006  
 

-66,462.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 06/06/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

1,400.000

SY  

2.48000 0.000.000

0.00

0610 GEOTEXTILE (REINFORCEMENT) 0.000

0.000

420-00300  
 

304.000

SY  

2.00000 0.000.000

0.00

0615 24 IN RCP (CIP) 0.000

0.000

603-01245  
 

24.000

LF  

72.50000 0.000.000

0.00

0620 36 IN RCP (CIP) 0.000

0.000

603-01365  
 

26.000

LF  

117.50000 0.000.000

0.00

0625 SCRAPING 0.000

0.000

203-01560  
 

84.000

HOUR

115.00000 0.000.000

0.00

0630 SOIL RETEN BLANKET (S/C) 0.000

0.000

216-00041  
 

6,762.500

SY  

1.96000 0.000.000

0.00

0635 ADDED ITEM (DOLLAR)/ BRIDGE DECK REPAIRS 0.000

0.000

900-00006  
 

8,517.000

DOL 

1.00000 0.000.000

0.00

CAT 652,454.33652,454.333,356,536.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,500.00000 8,500.001.000

8,500.00

0385 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,800.00000 6,800.001.000

6,800.00

0390 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,900.00000 1,900.001.000

1,900.00

CAT 17,200.0017,200.0017,200.00CURRENT AMT0400 $ $ $

$ 669,654.33669,654.33$3,373,736.84$CURRENT AMTPROJECT TOTAL


